

# Start of Sprint

The screenshot shows the Jira Software interface for the 'Online Exam Management System' project. The 'Active sprints' section displays 'Sprint 1' with a goal of 'Enable basic user login And exam scam setup'. The 'To Do' column contains two tasks: 'Create user registration page' (SP-1, High Priority, 3 story points) and 'Develop API for login' (SP-2, High Priority, 5 story points). The 'In Progress' and 'Done' columns are empty. A 'Complete sprint' button is visible in the top right.

**Jira Software** Projects Online Exam Management System Releases Issues

Search

Online Exam Management System

Backlog

Active sprints

Reports

Releases

Issues

Projects / Online Exam Management System

**Active sprints**

Sprint 1 Sprint : 2796(?)

**Sprint 1**

Sprint Goal: Enable basic user login And exam scam setup

**To Do**

- Create user registration page
  - High Priority SP-1
  - Story point estimate: 3
- Develop API for login
  - High Priority SP-2
  - Story point estimate: 5

**In Progress**

**Done**

Complete sprint

# End of Sprint

The screenshot shows the Jira Software interface for the 'Online Exam Management System' project at the end of the sprint. The 'Active sprints' section displays 'Sprint 1' with a goal of 'Enable basic user login And exam scam setup'. The 'To Do' column contains one task: 'Design exam dashboard UI' (SP-3, High Priority, 3 story points). The 'In Progress' column contains one task: 'Implement question bank module' (SP-4, Medium Priority, 5 story points). The 'Done' column contains two tasks: 'Create user registration page' (SP-1) and 'Develop API for login' (SP-2). A 'View sprint report' button is visible in the top right.

**Jira Software** Projects Online Exam Management System Releases Issues

Search

Online Exam Management System

Backlog

Active sprints

Reports

Releases

Issues

Projects / Online Exam Management System

**Active sprints**

Sprint 1 130 Apr : 5066(?)

**Sprint 1**

Sprint Goal: Enable basic user login And exam scam setup

**To Do**

- Design exam dashboard UI
  - High Priority SP-3
  - Story point estimate: 3

**In Progress**

- Implement question bank module
  - Medium Priority SP-4
  - Story point estimate: 5

**Done**

- Create user registration page
  - SP-1
- Develop API for login
  - SP-2

View sprint report